

**AACE® International's Professional Practice Guide to
Decision and Risk Management, Third Edition**

TABLE OF CONTENTS - Page 1

Introduction to the Third Edition

Introduction to the Second Edition

Introduction to the First Edition

Chapter 1: Supporting Skills and Knowledge

Chapter 1.1: Elements of Cost

1. *Learning to Live with Probable Outcomes*, Lanny Golden, **AAACE Transactions**, 1991
2. *Risk Behavior and Construction Performance*, Dr. R.A. McKim, PE, **AAACE Transactions**, 1993
3. *Neural Networks and the Identification and Estimation of Risk*, Dr. R. A. McKim, PE, **AAACE Transactions**, 1993
4. *Cost Engineering: Making it Work*, Arthur J. Hadnett, **AAACE Transactions**, 1994
5. *Managing Risk on Capital Projects*, Joseph A. Lukas, PE, CCE, **AAACE International Transactions**, 1995
6. *Methodology and Techniques of Estimating Heavy Industrial Process-Related Projects*, Kiran Jani, PE, **AAACE International Transactions**, 1996
7. *Managing Risk on Global Projects*, Charles P. Woodward, PE CCE; Kartar Singh, PE, **AAACE International Transactions**, 1996
8. *Risk and Capital Budgeting*, Reza Amirkhaili, **AAACE International Transactions**, 1997
9. *From Business Opportunity to Cost Target*, Herman C. Poortinga, CCE, **AAACE International Transactions**, 1999
10. *Constructability: The Key to Reducing Investment Risk*, Allan D. Chasey; Ann M. Schexnayder, **AAACE International Transactions**, 2000
11. *The Future Net Present Value of Investment Alternatives*, Maarten S.A. Vrijland, **AAACE International Transactions**, 2000
12. *Probabilistic Selection of Project Alternatives*, Leroy J. Isidore; Adetokunbo A. Oyetunji, **AAACE International Transactions**, 2000
13. *Integrate Analysis: A New Company Evaluation Method*, Nicolae Postavaru, **AAACE International Transactions**, 2000
14. *Corporate Risk Assessment in the Construction Industry: An Australian Perspective*, Deepak Bajaj, **AAACE International Transactions**, 2001
15. *Challenges of Implementing Risk Management Processes*, Iqbal (Bob) Noor, PE CCE; Terry Joyner; Robert J. Martin Jr., **AAACE International Transactions**, 2002
16. *Projects, Operations, and Capabilities in Evaluation of a Strategic Plan*, Corrado Gatti; Gianluca Vagnani, **AAACE International Transactions**, 2002
17. *Power Plant Financial Pro Forma Analysis*, Gordon V.Z. Beard, PE CCE, **AAACE International Transactions**, 2003
18. *Exploration Risk Management and Business Development in the Petroleum Industry*, Varoujan K. Minassian; George F. Jergeas, P.Eng., **AAACE International Transactions**, 2003
19. *The Risk Management of Construction Project's Consent Availability*, Ottorino Maggiore Van Beest, **AAACE International Transactions**, 2003
20. *Risk Management in IT Implementation: A Human Factor*, Wayne S. Magro; William T. Kellow, **AAACE International Transactions**, 2004
21. *Quantifying the Benefits of Sustainable Buildings*, Benson Kwong, PE CCE, **AAACE International Transactions**, 2004
22. *Managing Design-Build Project Security Issues Risk*, Gayla M. Badillo-Kwiatkowski; Douglas D. Gransberg, PE CCE, **AAACE International Transactions**, 2004
23. *Budgeting School Construction Projects*, Iftikhar K. Madni, CCE, **AAACE International Transactions**, 2004
24. *Portfolio Approach to Program Management*, Robert B. Connors, PE CCE, **AAACE International Transactions**, 2004
25. *Implementation of Successful Risk-Based Portfolio Management*, Iqbal Noor, PE CCE; Robert Martin; Douglas Bowman, **AAACE International Transactions**, 2005
26. *Feasibility Studies: A Case For Using A Stochastic Approach*, Sabah Alkass, P.Eng.; Saad Al-Jibouri; Vipha Techakosol, **AAACE International Transactions**, 2006
27. *Estimating Uncertainty for a Life-Cycle Cost Management Program*, Dan Melamed, CCC; Bryan Skokan, PE; Mathew Zenkowich; Dan Kocher, **Cost Engineering Journal**, 2008
28. *An Introduction to Critical Change Project Management*, Hilbert Robinson; Robert Richards, **AAACE International Transactions**, 2009
29. *Life Cycle Cost Analysis for Transportation Projects*, Robert H. Harbuck, PE CCE CEP, **AAACE International Transactions**, 2009

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 2

Chapter 1.2: Elements of Planning and Scheduling

1. *A "PERT" Approach to Contractor Prequalification Analysis*, Dr. Jeffrey S. Russell; Irtishad Ahmad, **AACE Transactions**, 1990
2. *Assessing Project Cost and Schedule Risk*, Edward W. Merrow; Mary Ellen Yarossi, **AACE Transactions**, 1990
3. *A PERT Approach to Cost Risk Analysis*, Pedro V. Aquino, **AACE Transactions**, 1992
4. *Combining Risk Management And Resource Optimization In Project Management Software*, OB Thomasen; L Butterfield, **Cost Engineering Journal**, 1993
5. *Using Schedule Variance As The Only Measure Of Schedule Performance*, Jim W. Short, CCC, **Cost Engineering Journal**, 1993
6. *The Essence and Evolution of Earned Value*, Quentin W. Fleming; Joel M. Koppelman, **AACE Transactions**, 1994
7. *Project Scheduling Risk Assessment Using Monte Carlo Methods*, Eric D. Finley, PE; Dr. Deborah J. Fisher, PE, **Cost Engineering Journal**, 1994
8. *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering Journal**, 1996
9. *A Cost-Schedule Decision-Support System for Airport Renovation*, Manar Shami, **AACE International Transactions**, 1996
10. *Planning and Scheduling With Multiple Decision Points*, Fritz Ehrenreich-Hansen, P.Eng. CCE; S.W. (Bill) Wilson, P.Eng., **Cost Engineering Journal**, 1997
11. *Practical Applications of Probabilistic Scheduling*, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, **AACE International Transactions**, 1997
12. *Risk Analysis for Environmental Remediation Projects: A Comprehensive Approach*, James E. Diekmann, **Cost Engineering Journal**, 1997
13. *Practical Risk Analysis in Scheduling*, Abhi Basu, PE, **AACE International Transactions**, 1998
14. *Basic Techniques for Analyzing and Presenting Schedule Risk Analysis*, Robert V. Wendling; Randal B. Lorance, PE, **AACE International Transactions**, 1999
15. *Seal Coat Constructability Program*, Dr. Douglas D. Gransberg, PE CCE; Dr. Sanjaya P. Senadheera; Ilker Karaca, **AACE International Transactions**, 1999
16. *Project Time Risk Analysis Through Simulation*, Prasanta K. Dey; Stephen O. Ogunlana, **Cost Engineering Journal**, 2001
17. *Risk Management for Pharmaceutical Project Schedules*, Alexia Nalewaik, CCE, **AACE International Transactions**, 2005
18. *The Benefits of Monte-Carlo Schedule Analysis*, Jason Verschoor, P.Eng., **AACE International Transactions**, 2005
19. *Assessing Project Schedule Risk with Contingent Tasks by Spreadsheet-Based Simulation*, Li-Chung Chao; Sung-Lin Hsueh, **Cost Engineering Journal**, 2006
20. *Project Risk Management Using Monte Carlo Simulation*, Mohamed K. Khedr, PSP, **AACE International Transactions**, 2006
21. *Business Rules in CPM Scheduling Software*, Abhi Basu, PE PSP, **AACE International Transactions**, 2008
22. *Improving Industry Planning by Classification of Schedule Types*, Christopher W. Carson, PSP; Raf Dua, **AACE International Transactions**, 2011

Chapter 1.3: Elements of Analysis

1. *Risk Management in Cost Engineering - Application of Utility Theory*, Dr. Carl Wolf, CCE; Gordon S. Kalley, **AACE Transactions**, 1983
2. *The Economic Impact of Marketing Uncertainties*, Henry C. Thorne, CCE, **AACE Transactions**, 1992
3. *Quick Sensitivity Analysis for Small Projects and Feasibility Studies*, Dr. Ted G. Eschenbach, PE, **AACE Transactions**, 1992
4. *Feasibility Analyses, An Explanation! Feasibility Study, Model Feasibility Analysis, Risk Analysis*, S West, **Cost Engineering Journal**, 1993
5. *An Integrated Cost Control Model*, Mohamed K. El-Choum, **AACE International Transactions**, 2000
6. *Economic Evaluation of Trenchless Technology*, Robert H. Harbuck, **AACE International Transactions**, 2000
7. *Validity Calculus: A Novel Methodology To Manage High-Uncertainty Projects*, Gideon Samid, PE, **AACE International Transactions**, 2002
8. *Using Independent Assessments to Improve Company Performance*, Andrew S. Dowd Jr., **AACE International Transactions**, 2003
9. *Visual Display of Sensitivity and Risk*, Maarten S.A. Vrijland, **AACE International Transactions**, 2003
10. *Quantifying Pavement Life Cycle Cost Inflation Uncertainty*, Douglas D. Gransberg, PE CCE; James Diekmann, **AACE International Transactions**, 2004

AACE® International's Professional Practice Guide to Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 3

Chapter 1.4: Enabling Knowledge

1. *Construction Industry Safety Measures*, Nancy Terrero; Janet K. Yates, **Cost Engineering Journal**, 1997
2. *A Cost-Effective Maintenance Program Through Risk Analysis*, Tusar Bandyopadhyay; Prasanta K. Dey; Saumitro S. Gupta, **AACE International Transactions**, 1997
3. *A Risk-Based Maintenance Model for Cross-Country Pipelines*, Prasanta K. Dey; Stephen O. Ogunlana; Saumitra S. Gupta; Mario T. Tabucanon, **Cost Engineering Journal**, 1998
4. *Project Management Oversight: An Effective Risk Management Tool for EPC/Design-Build Contracts*, George E. Baram, P.Eng. CCE, **AACE International Transactions**, 2003
5. *Risk Management Implementation and Analysis*, Sean T. Regan, CCE, **AACE International Transactions**, 2003
6. *Improve Profitability Through Effective Project Management and Total Cost Management*, Nick J. Lavingia PE, **Cost Engineering Journal**, 2003
7. *Project Uncertainty Management*, Maruboyina Ramgopal, CCE, **Cost Engineering Journal**, 2003
8. *Identifying Risks and Opportunities Using EAC*, H. Lance Stephenson, CCC, **AACE International Transactions**, 2004
9. *Risk Management on Research and Development Projects*, Steven W. Wageman, CCC, **AACE International Transactions**, 2004
10. *Value Engineering for Hazardous Waste Projects*, Richard A. Selg, CCE, **AACE International Transactions**, 2006
11. *Fuel Cell Town: A Feasibility Study*, Iftikhar Kamil Madni, CCE, **AACE International Transactions**, 2006
12. *Linking Project Controls Implementation Planning and Project Success: the Northern Canadian Mining Projects Lessons*, Akinlolu Isaac Oni, CCE, **AACE International Transactions**, 2008
13. *The Impact of Natural Disasters on Construction Costs: Identifying Trends*, Wendy Duncan, **Cost Engineering Journal**, 2009
14. *Project Audit--Joint Engineer and Accountant Team Approach*, Jack A. Lazarczyk, CCC, **AACE International Transactions**, 2009
15. *Organizational Change: All We Want is Better Projects—Why So Difficult?*, Philip J. Gardner, P.Eng., **AACE International Transactions**, 2009
16. *Rapid Recovery from Schedule Slippage (RRSS)*, Faramarz Rahbar, **AACE International Transactions**, 2010
17. *Improving Project Predictability with the Application of Critical Project Governance Structures*, Jason R. Kean, P.Eng., **AACE International Transactions**, 2011
18. *Managing Stakeholder Opposition to Capital Projects*, George Angerbauer; G. Rock Spencer, PE CCE PSP, **AACE International Transactions**, 2011

Chapter 2: Risk Management Skills and Knowledge

Chapter 2.1: Overall Risk Management Terminology/Concepts

1. *Cost Engineering Terminology*, AACE International, **Recommended Practices**, (latest revision)
2. *Required Skills and Knowledge of Cost Engineering*, AACE International, **Recommended Practices**, (latest revision)
3. *Conducting Technical and Economic Evaluations - As Applied for the Process and Utility Industries*, AACE International, **Recommended Practices**, (latest revision)
4. *Cost Estimate Classification System*, AACE International, **Recommended Practices**, (latest revision)
5. *Cost Estimate Classification System - As Applied in Engineering, Procurement, and Construction for the Process Industries*, AACE International, **Recommended Practices**, (latest revision)
6. *Basis of Estimate*, AACE International, **Recommended Practices**, (latest revision)
7. *Documenting the Schedule Basis*, AACE International, **Recommended Practices**, (latest revision)
8. *Contingency Estimating - General Principles*, AACE International, **Recommended Practices**, (latest revision)
9. *Risk Analysis and Contingency Determination Using Range Estimating*, AACE International, **Recommended Practices**, (latest revision)
10. *Risk Analysis and Contingency Determination Using Parametric Estimating*, AACE International, **Recommended Practices**, (latest revision)
11. *Risk Analysis and Contingency Determination Using Parametric Estimating - Example Models as Applied for the Process Industries*, AACE International, **Recommended Practices**, (latest revision)
12. *Risk Analysis and Contingency Determination Using Expected Value*, AACE International, **Recommended Practices**, (latest revision)

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 4

Chapter 2.2: Processes and General Practices for Risk Management

1. *Identifying the Critical Path*, AACE International, **Recommended Practices**, (latest revision)
2. *Schedule Update Review - As Applied in Engineering, Procurement, and Construction*, AACE International, **Recommended Practices**, (latest revision)
3. *What is Contingency, Anyway?*, Wesley R. Querns, CCE, **AACE Transactions**, 1989
4. *Management of Project Risk*, Dr. James M. Neil, CCE, **AACE Transactions**, 1989
5. *How to Deal With Accuracy and Contingency*, C. Peter Rapier, **AACE Transactions**, 1990
6. *How to Uncover Program Cost Risks*, Robert M. Smith, PE, **AACE Transactions**, 1991
7. *Integrated Estimating Technique*, Arun Chakravartty, PE, **AACE Transactions**, 1992
8. *Contingency Allocation: A Computer-Aided Approach*, Irtishad Ahmad, **AACE Transactions**, 1992
9. *Contingency Draw-Down Using Risk Analysis*, Randal B. Lorance, PE, **AACE Transactions**, 1992
10. *Contingency Management for the Hong Kong Airport Care Program (ACP)*, Jhan Schmitz; Norman H. Shotwell, **AACE Transactions**, 1993
11. *Cost Engineering In A Setting Of High Inflation And Political Uncertainty: A Case Study Of A Major School Building Program In Brazil*, JOG Brizola; PC Dinsmore; PLU Guerra, **Cost Engineering Journal**, 1993
12. *Contingency Revisited*, Gideon Samid, PE, **Cost Engineering Journal**, 1994
13. *Contingency Estimating for Environmental Remediation Projects*, Donald Wendel, CCC, **Cost Engineering Journal**, 1995
14. *Factored Estimating Guidelines - Refinery/Petrochemical Projects*, Robert S. Smith, PE, **AACE International Transactions**, 1996
15. *Risk Assessment and Contingency Estimating*, Dr. Osama Moselhi, PE, **AACE International Transactions**, 1997
16. *PRAM It or Walk Away*, Neal S. Gray, **AACE International Transactions**, 1998
17. *GRIMS: A Systemic Approach to Geological Risk Management for Underground Work*, Dr. Giuseppe Pignanelli, CCE; Dr. Monica Papini; Dr. Antonella Granito, **AACE International Transactions**, 1999
18. *Risk Management in Construction: An Approach for Contractors in South Korea*, Soon Kim; Deepak Bajaj, **Cost Engineering Journal**, 2000
19. *A Neural Network Approach to Risk Assessment and Contingency Allocation*, Dong Chen; Francis T. Hartman, **AACE International Transactions**, 2000
20. *Contingency Management on DOE Projects*, Edward E. Douglas, III, CCC, **AACE International Transactions**, 2001
21. *Risk Response and Contingency Strategies Among Contractors in Sydney, Australia*, Deepak Bajaj, **AACE International Transactions**, 2001
22. *Risk Modeling with Influence Factors*, Robert J. Coppo, **AACE International Transactions**, 2003
23. *Knowledge Gaps Impacts on Risk Management*, Iqbal Noor, PE CCE; Robert J. Martin Jr.; Joseph A. Treige, P.Eng., **AACE International Transactions**, 2003
24. *Risk Management in Building Projects*, Dariusz Skorupka, **AACE International Transactions**, 2003
25. *Contingency, Quantifying the Uncertainty*, Riaan Burger, CCE, **Cost Engineering Journal**, 2003
26. *Project Risk Identification and Management*, Mark W. Cohen, PE; Glen R. Palmer, **AACE International Transactions**, 2004
27. *Risk Assessments: Value of the Process*, Christopher P. Caddell, PE; Sherri R. Crepinsek; Gerald P. Klanac, **AACE International Transactions**, 2004
28. *Do We Truly Understand Project Risk?*, Stephen L. Cabano, **AACE International Transactions**, 2004
29. *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **AACE International Transactions**, 2004
30. *Managing Risk for Global Energy Projects*, Nick J. Lavingia, PE, **AACE International Transactions**, 2005
31. *Cost Contingency as the Standard Deviation of the Cost Estimate*, Geoffrey Rothwell, **Cost Engineering Journal**, 2005
32. *Implementing Risk Management on Transit Mega-Projects*, Shawn L. Kildare; George P. Blank, **AACE International Transactions**, 2006
33. *Significance of WBS in Contingency Modeling*, John Gengxin Zhao, **AACE International Transactions**, 2006
34. *Why Traditional Risk Management Fails in the Oil and Gas Sector: Empirical Front-Line Evidence and Effective Solutions*, Brett Schroeder; Jan A. Jackson, **AACE International Transactions**, 2007
35. *Schedule and Cost Risk: An Integrated Part of Risk Management Process in the Ormen Lange Project*, Svein Olav Aslaksen; Gudmund Vigerust, **AACE International Transactions**, 2007
36. *Practical Risk Analysis*, Waymon D. Lofton; Robert J. Coppo, **AACE International Transactions**, 2007

37.

The Role of Project Managers in Construction Industry Development, Martyn James Hills; Paul William Fox; Martin Skitmore; Carol K. H. Hon; Patrick Sik-Wah Fong, **AACE International Transactions**, 2008

38.

Knowledge-Based Proactive Project Risk Management, James Arrow, **AACE International Transactions**, 2008

39.

Soft Skill Quantification (SSQ): Human Performance vs. Metric, Edward Muzio; Deborah J. Fisher, PE, **Cost Engineering Journal**, 2009

40.

Danish Infrastructure Projects and a "New Budgeting Method" -- A Rational Process to Manage Decisions, Dion Lind Andersen, **Cost Engineering Journal**, 2009

41.

A Fresh Look at Some Past Risk Management Techniques, David A. Norfleet, CCC CFCC, **AACE International Transactions**, 2009

42.

Risk Management on the National Compact Stellarator Project (NCSX), Robert T. Simmons; Philip J. Heitzenroeder; Wayne T. Reiersen; George H. Neilson; Ronald L. Strykowski; Donald Rej; Christopher O. Gruber, CCC, **AACE International Transactions**, 2009

43.

Challenges Reporting Project Costs and Risks to Owner Decisionmakers, Alexia A. Nalewaik, CCE MRICS; Jeffrey Witt, **Cost Engineering Journal**, 2010

44.

Risk Management - A Developing Field of Study and Application, Alan J. Chilcott, CCE, **Cost Engineering Journal**, 2010

45.

Estimating and Pre-Contracts Quantity Surveying, Paratharajan Natarajan Pille, CCE, **AACE International Transactions**, 2010

46.

Understanding Merge Bias in Schedule Risk Analysis, Jeffrey Valdahl; Christopher P. Caddell, PE CCE, **AACE International Transactions**, 2010

47.

Why Is Risk So Hard To Communicate?, Finn H. Sandberg, **AACE International Transactions**, 2010

48.

Predictive Risk Indicators for Construction Project Schedules, C. Douglas Kinard, III, **AACE International Transactions**, 2011

49.

The Law of Large Numbers vs. Cost Risk Models, Christopher P. Caddell, PE CCE, **AACE International Transactions**, 2011

Chapter 2.3: Specific Risk Management Practices

1.

Responsibility and Required Skills for a Project Planning and Scheduling Professional, AACE International, **Recommended Practices**, (latest revision)

2.

Estimate Preparation Costs - As Applied for the Process Industries, AACE International, **Recommended Practices**, (latest revision)

3.

Identification of Activities, AACE International, **Recommended Practices**, (latest revision)

4.

Developing Activity Logic, AACE International, **Recommended Practices**, (latest revision)

5.

Contingency Estimating - General Principles, AACE International, **Recommended Practices**, (latest revision)

6.

Risk Analysis and Contingency Determination Using Range Estimating, AACE International, **Recommended Practices**, (latest revision)

7.

Risk Analysis and Contingency Determination Using Parametric Estimating, AACE International, **Recommended Practices**, (latest revision)

8.

Risk Analysis and Contingency Determination Using Parametric Estimating - Example Models as Applied for the Process Industries, AACE International, **Recommended Practices**, (latest revision)

9.

Risk Analysis and Contingency Determination Using Expected Value, AACE International, **Recommended Practices**, (latest revision)

10.

Schedule Constructability Review, AACE International, **Recommended Practices**, (latest revision)

11.

Integrated Cost and Schedule Risk Analysis Using Monte Carlo Simulation of a CPM Model, AACE International, **Recommended Practices**, (latest revision)

12.

Escalation Estimating Principles and Methods Using Indices, AACE International, **Recommended Practices**, (latest revision)

13.

Development of Factored Cost Estimates - As Applied in Engineering, Procurement, and Construction for the Process Industries, AACE International, **Recommended Practices**, (latest revision)

14.

Developing the Project Controls Plan, AACE International, **Recommended Practices**, (latest revision)

15.

Range Estimating - Coping with Uncertainty, Michael W. Curran, **AACE Transactions**, 1976

16.

Range Estimating Operating and Manufacturing Costs, Michael W. Curran, **AACE Transactions**, 1986

17.

Range Estimating: Reasoning with Risk, Michael W. Curran, **AACE Transactions**, 1988

18.

Range Estimating: Measuring Uncertainty and Reasoning with Risk, Michael W. Curran, **Cost Engineering Journal**, 1989

19.

Range Estimating: Contingencies with Confidence, Michael W. Curran, **AACE Transactions**, 1989

20.

Range Estimating Reduces Iatrogenic Risk, Michael W. Curran, **AACE Transactions**, 1990

21.

The Role of Risk Series: Understanding Risk, Michael W. Curran, **Cost Engineering Journal**, 1999

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 6

22. *Understanding Risk*, Michael W. Curran, **AACE Document**, 1998
23. *A Parametric Building Cost Estimating System*, John K. Hollmann, PE, **AACE Transactions**, 1994
24. *Project History - Closing the Loop*, John K. Hollmann, PE, CCE, **AACE International Transactions**, 1995
25. *Escalation Estimation: Working With Economics Consultants*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE International Transactions**, 2007
26. *The Monte-Carlo Challenge: A Better Approach*, John K. Hollmann, PE CCE, **AACE International Transactions**, 2007
27. *Recommended Practices for Risk Analysis and Cost Contingency Estimating*, John K. Hollmann, PE CCE CEP, **AACE International Transactions**, 2009
28. *Escalation Estimating: Lessons Learned in Addressing Market Demand*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE International Transactions**, 2008
29. *Alternate Methods for Integrated Cost and Schedule Contingency Estimating*, John K. Hollmann, PE CCE CEP, **Cost Engineering Journal**, 2011
30. *Risk Management in Cost Engineering - Application of Utility Theory*, Dr. Carl Wolf, CCE; Gordon S. Kalley, **AACE Transactions**, 1983
31. *Selection of Discount Rates for Project Evaluation: Principles and Pitfalls*, A. Lawrence Kolbe, **AACE Transactions**, 1983
32. *Range Estimating in Value Engineering*, William P. Rowland; Kevin M. Curran, **AACE Transactions**, 1991
33. *Estimate and Project Risk Analysis Approaches*, Sam L. Shafer, PE, **AACE Transactions**, 1991
34. *Using , Risk to Predict Project Costs*, Raymond E. Cochrane, PE CCE, **AACE Transactions**, 1992
35. *Reducing Construction Risks through Project Controls*, Danny J. Whitecotton; Brett M. McPherson, **AACE Transactions**, 1992
36. *Risk Management-Back To Basics*, RA Mckim,, **Cost Engineering Journal**, 1992
37. *Risk Reduction Performance Measuring System (RRPMS)*, Sarwar A. Samad, **AACE International Transactions**, 1995
38. *Contractor Risks in Conceptual Estimating*, Joon Hong Paek, **Cost Engineering Journal**, 1994
39. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz, PE; Lisa R. Turnbaugh, **AACE International Transactions**, 1996
40. *Risk Management Through Sensitivity Analysis*, Dr. Ted G. Eschenbach, PE, **AACE International Transactions**, 1996
41. *Techniques for Developing Cost Risk Analysis Models*, Randal B. Lorance, PE; Robert V. Wendling, **AACE International Transactions**, 1999
42. *Integrated Range Estimating and Stochastic Scheduling*, Leroy J. Isidore; Dr. W. Edward Back, **AACE International Transactions**, 1999
43. *Guidelines for Successful Risk Facilitating and Analysis*, Iqbal Noor, PE CCE; Thomas J. Rye, **Cost Engineering Journal**, 2000
44. *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorance, PE, **Cost Engineering Journal**, 2000
45. *Integrated Range Estimating and Stochastic Scheduling*, Leroy Isidore; Edward Back, **Cost Engineering Journal**, 2001
46. *Basic Techniques for Analyzing and Presentation of Cost Risk Analysis*, Randal B. Lorance; Robert V. Wendling, **Cost Engineering Journal**, 2001
47. *Monte Carlo Analysis: Ten Years of Experience*, Dale E. Clark, **Cost Engineering Journal**, 2001
48. *Risk-Based Cost Control for Construction*, William J. Bender; Bilal M. Ayyub, **AACE International Transactions**, 2001
49. *Technical Risk Analysis of Multidisciplinary Projects*, Giancarlo Guenzi, PE CCE; Giovanni Cannistra, PE CCE, **AACE International Transactions**, 2003
50. *The Cost Estimator's Dilemma*, Melvin W. Perrott, CCE, **AACE International Transactions**, 2004
51. *Cost Risk Management in West Rail Project of Hong Kong*, Chen Hua; S.W. Poon; F.F. Ng, **AACE International Transactions**, 2004
52. *Simplified Risk Assessment for Construction Clients*, William J. Bender, PE, **AACE International Transactions**, 2004
53. *Risk Mitigation Plan for Optimizing Protection of Constructed Facilities*, Harold E. Marshall; Robert E. Chapman; Chi J. Leng, **Cost Engineering Journal**, 2004
54. *Integrating Risk Analysis With Cost Estimating Relationships*, Peter Yu, **AACE Document**, 1999
55. *Project Execution Risks in EPC/Turnkeys Contracts and the Project Manager's Roles and Responsibilities*, George E. Baram, P.Eng. CCE, **AACE International Transactions**, 2005
56. *Marrying Risk Register With Project Trending*, John G. Zhao, **AACE International Transactions**, 2005
57. *Risk Analysis In Transit Project*, Jeffrey Allen; Ali Touran, PE, **AACE International Transactions**, 2005
58. *Transferring Risk for Contaminated Facility Demolition*, Kristyn Clayton; Jay Augustenborg, **AACE International Transactions**, 2005

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 7

59. *The Application of Risk Management in Infrastructure Projects*, Rashed Ali, CCE, **Cost Engineering Journal**, 2005
60. *Value-Based Risk Management (VBRM)*, Kevin M. Curran, **Cost Engineering Journal**, 2006
61. *Managing Project Cost Risk*, Dan Patterson, **AACE International Transactions**, 2006
62. *Cost-Time-Risk Diagram: Project Planning and Management*, Peerapong Aramvareekul, PSP EVP; Daniel J. Seider, PE, **Cost Engineering Journal**, 2006
63. *Escalation: How Much is Enough?*, Glenn Butts, CCC, **AACE International Transactions**, 2007
64. *The Value Added by Linking the Project Risk Register to Quantitative Schedule Risk Analysis*, Emmanuel Mulambya, **AACE International Transactions**, 2007
65. *Risk Assessment For Scheduling Acceleration*, Khalid S. Al-Gahtani, **AACE International Transactions**, 2007
66. *Schedule and Cost Risk Evaluation*, Rashmi Prasad, **AACE International Transactions**, 2007
67. *Quatifying Project Management Delay Through Simulation Modeling*, Deborah Cernauskas; Andrew Kumiega, **Cost Engineering Journal**, 2008
68. *Quantifying Uncertainty of Construction Material Price Volatility Using Monte Carlo*, Douglas D. Gransberg, PE CCE; Erin J. Kelly, **Cost Engineering Journal**, 2008
69. *Management of Uncertainties and Consequential Costs for Construction Projects in China*, Dan Tong Cao; Shou Qing Wang; Robert Tiong, **Cost Engineering Journal**, 2008
70. *Risk Review of Recovery Schedules*, John Ciccarelli, PE CCE PSP; Matthew Murch, **AACE International Transactions**, 2008
71. *Owner's Risks vs. Control in Transit Projects*, Ali Touran, PE, **Cost Engineering Journal**, 2008
72. *A Practical Application of Monte Carlo Simulation in Forecasting*, James D. Whiteside II, PE, **AACE International Transactions**, 2008
73. *Cost Contingency - Analysis and Evaluation*, Rashmi Prasad, **AACE International Transactions**, 2008
74. *Range Estimating - The Implications!*, William E. Maddex, **AACE International Transactions**, 2008
75. *Danish Infrastructure Projects New Budgeting Method – a Rational Process to Managing Political Decisions*, Djon Lind Andersen, **AACE International Transactions**, 2008
76. *A Prototype Risk Analysis for Determining Contingency Using Approximate Reasoning Method*, Varoujan K. Minassian; George F. Jergeas, P.Eng., **Cost Engineering Journal**, 2009
77. *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **Cost Engineering Journal**, 2009
78. *Managing Risks of Large Scale Construction Projects*, Prasanta Dey, **Cost Engineering Journal**, 2009
79. *A Recommended Total Project Cost Risk Model Approach*, Christopher P. Caddell, PE, **AACE International Transactions**, 2009
80. *Defining Risk and Contingency for Pipeline Projects*, F. Cristina Figueiredo, P.Eng.; Brent Kitson, P.Eng., **AACE International Transactions**, 2009
81. *Mitigating Cost and Schedule Risks on Power Generation Construction Projects*, Anthony J. Gonzales, **AACE International Transactions**, 2009
82. *Risk-Based Estimate Self-Modeling*, Ovidiu Cretu, PE; Terry Berends, PE, **AACE International Transactions**, 2009
83. *Project Development and Cost Estimating--A Business Perspective*, Gordon K. Good, P.Eng., **AACE International Transactions**, 2009
84. *Modeling Historical Cost Data For Probabalistic Range Estimating*, Faik Burak Evrenosoglu, CCE PSP, **Cost Engineering Journal**, 2010
85. *Mathematical Models of Contingency for Errors of Omission*, Steven Davis; Yuan Peng, **AACE International Transactions**, 2010
86. *Best Practices by Owners for Controlling Cost and Schedules on Large Projects*, Marlene M. Hyde, CCE EVP; John P. Orr, PSP; Michael A. Peek, PE, **AACE International Transactions**, 2010
87. *Mitigation of Risks in Using Parallel Project Schedules*, Patrick M. Kelly, PSP; Christopher W. Carson, PSP, **AACE International Transactions**, 2010
88. *Handling the Truth in Risk Management*, Kevin M. Curran; Michael W. Curran, **AACE International Transactions**, 2010
89. *Systemic Risk Management Using Lean Construction Methods*, Robert F. Wells, CEP, **AACE International Transactions**, 2010
90. *A Comparative Study of Capital Project's Risk Development and Management*, Abhijnan Datta, CCE, **AACE International Transactions**, 2010
91. *Schedule Risk Management for Pipeline Projects*, Renna Alqasrani; Brent Kitson, P.Eng.; Richa Sahib, P.Eng., **AACE International Transactions**, 2010
92. *Effect of Escalation on Large Construction Programs*, Ali Touran, PE; Payam Bakhshi, **AACE International Transactions**, 2010
93. *Reducing Risk of Unacceptable Project Performance: A Demonstration Case Analysis*, Jeffrey N. Street; Richard L. Daniels, **Cost Engineering Journal**, 2010

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 8

94. *A Simple Qualitative Approach for Schedule Risk Analysis*, Sriram Ramdass, ICC PSP; Jihwan Lim, PSP, **AACE International Transactions**, 2011
95. *Cost and Schedule Analysis of Refinery Turnarounds*, Matthew T. Reiland; Stephen A. Busick, **AACE International Transactions**, 2011

Chapter 3: Decision Management Skills and Knowledge

Chapter 3.1: Overall Decision Management Terminology/Concepts

1. *Computer-Assisted Decision Support System for Multi-Attributed Environments*, Tariq Shehab; Tang-Hung Nguyen, **Cost Engineering Journal**, 2009

Chapter 3.2: Processes and General Practices for Decision Management

1. *Decision Analysis*, Dr. James M. Neil, PE CCE, **AACE Transactions**, 1991
2. *Credible Projection Now Require Decision Analysis*, JR Schuyler, **Cost Engineering Journal**, 1992
3. *The Analytic Hierarchy Process and Value Analysis Applied to a Petrochemical Process*, Dr. Faisal Zeidan; Dr. Mirza Murtaza, **Cost Engineering Journal**, 1999
4. *Decision Support System for Pipeline Route Selection*, Prasanta Kumar Dey; Soumitra S. Gupta, **Cost Engineering Journal**, 1999
5. *Decision Process for Value Management Proposals*, Bryan R.A. McConachy, **AACE International Transactions**, 2000
6. *Cost Estimates: A Decision-Making Tool*, Douglas W. Leo; Scott W. Knotowicz, **AACE International Transactions**, 2001
7. *Project Risk Management: A Combined Analytic Hierarchy Process and Decision Tree Approach*, Prasanta Kumar Dey, **Cost Engineering Journal**, 2002
8. *Notes From Your Technical Board: Easy (?) Decision-Making*, Randy R. Rapp, PE CCE, **Cost Engineering Journal**, 2002
9. *Neural Networks in the Risk Management of a Project*, Dariusz Skorupka, **AACE International Transactions**, 2004
10. *Dispute Resolution Strategy and Decision Analysis*, Jon Hoogenboom, PE; W. Stephen Dale, **AACE International Transactions**, 2005
11. *Case Studies of the Decision-Making Process of Construction Clients*, Anthony J. Mills, **AACE International Transactions**, 2006
12. *Decision Support System for Spare Parts Warehousing*, Nabarupa Mukherjee; Prasanta Kumar Dey, **Cost Engineering Journal**, 2008
13. *The Cost Planning Model - A Search for Optimal Design Solutions*, Shian Saroop; Dhiren Allopi, **Cost Engineering Journal**, 2008
14. *Economic Internal Rate of Return (EIRR) Estimation in Vietnam Hydro Power Project*, Li Kai; Robert Tiong, **AACE International Transactions**, 2008
15. *Does Standard Project Management Data Provide Useful Information for Portfolio Management Review and Decision Making?*, Caoimhin Ardren, **AACE International Transactions**, 2008
16. *Constructability Assessment Using BIM/4D CAD Simulation Model*, Wissam Hijazi; Sabah Alkass, P.Eng.; Tarek Zayed, **AACE International Transactions**, 2009
17. *Reducing Disputes in Construction Claims: The Role of the Decision-Making Process*, Aibinu Ajibade Ayodeji, **AACE International Transactions**, 2009
18. *Maximizing Owner Value through Target Value Design*, H. Glenn Ballard; Peter H. Morris, MRICS, **AACE International Transactions**, 2010
19. *Key Owner Decisions That Drive Project Success*, Stephen L. Cabano; Paul G. Williams, **AACE International Transactions**, 2010
20. *A Cost Estimation Methodology for a Pre-Feasibility Study of Wind Energy Projects*, Huseyin Sarper, PE; Burak L. Unay, **Cost Engineering Journal**, 2010

Chapter 3.3: Specific Decision Management Practices

1. *Multiple- Stage Cost Decisions*, Dr. Aaron Rose, CCE, **AACE Transactions**, 1980
2. *Basic Techniques for Analyzing and Presenting Cost Risk Analysis*, Randal B. Lorange, PE; Robert V. Wendling, **AACE International Transactions**, 1999
3. *Advanced Cost Estimating and Strategic Planning*, Zoran Vojinovic; Rainer Seidel; Vojislav Kecman, **AACE International Transactions**, 2000
4. *Maximizing Incentive Plans*, John K. Nabors, **AACE International Transactions**, 2002

AACE® International's Professional Practice Guide to Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 9

5. *Comparison of Two Probabilistic Techniques for the Assessment of Economic Uncertainty*, Dimitri N. Mavris; Oliver Bandte, **AACE Document**, 1998
6. *Using Simulation to Optimize Excavator Truck Selection*, Eric Asa, **Cost Engineering Journal**, 2007
7. *DSS-PL: Decision Support System for Risk Assessment of Pipeline Projects*, Ahmed S. Edieb; Mohamed M. Marzouk; Moheeb I. Elsaid, **Cost Engineering Journal**, 2007
8. *Trade-Off Economics in Refinery and Plant Turnarounds – A Dynamic Decision-Making Model*, Jan A. Jackson, **AACE International Transactions**, 2008

Chapter 4: Other Functional Skills and Knowledge (Influencing Practices)

Chapter 4.1: Total Cost Management

1. *Pitfalls of Early Estimates and Scope of Work*, Kul B. Uppal, PE CEP, **Cost Engineering Journal**, 2011
2. *Hazardous Waste Cost Control Management*, Richard A. Selg, CCE; William E. Kraus, PE FRICS CCE, **AACE International Transactions**, 2011

Chapter 4.2: Planning

1. *Mega-Project Control: Effective Program, Project, and WBS Granularity Decisions*, Paul Verveniotis, PE, **AACE International Transactions**, 2008
2. *Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS*, Marie-Helene Biffi, P.Eng., **AACE International Transactions**, 2008
3. *Project Coding Conundrum As it Relates to Project Controls: a Study of EPC Project/s in Canada*, Tanveer Nabi Ahmed, CCE; Peter D. George; Schalk W. van Heerden; Janaka Y. Ruwanpura, **AACE International Transactions**, 2008
4. *Define Your Project – Reduce the Risk*, Ray S. Philipenko, P.Eng.; Jayant N. Acharya, P.Eng.; Prashant Srivastava, P.Eng., **AACE International Transactions**, 2011
5. *Successful Project Execution through an Integrated EPC Delivery Approach*, Robert D. Walden; Hassan Ali Halepota, P.Eng. CCE PSP; Fereshteh Khoramshahi, **AACE International Transactions**, 2011

Chapter 4.3: Schedule Planning and Development

1. *Looking for the Source - Where Do Crash Costs Come From?*, Jan Evensmo; Jan Terje Karlsen, **Cost Engineering Journal**, 2008
2. *Determining Activity Durations*, AACE International, **Recommended Practices**, (latest revision)
3. *Project Planning - As Applied in Engineering and Construction for Capital Projects*, AACE International, **Recommended Practices**, (latest revision)
4. *Recovery Scheduling - As Applied in Engineering, Procurement, and Construction*, AACE International, **Recommended Practices**, (latest revision)
5. *Multi-Level Stochastic Networks and a Simulation Tool for Project Cost and Time Risk Assessments*, Mohamed Moussa, P.Eng.; Janaka Ruwanpura; George Jergeas, P.Eng., **Cost Engineering Journal**, 2009
6. *Uncertainty in Project Scheduling -- Its Use in PERT/CPM Conventional Techniques*, Anwar Omar, **Cost Engineering Journal**, 2009
7. *Essentials of Early Planning for Megaprojects*, Himansu Bhaumik, PE, **AACE International Transactions**, 2010
8. *Managing Schedule Contingency*, Edward E. Douglas, III CCC PSP, **AACE International Transactions**, 2010
9. *Downstream Schedule Analysis for Non-Schedulers*, Amanda M. Madl, **Cost Engineering Journal**, 2011
10. *The Great Debate: "Should Weekly Job Planning be Done Through the Project Schedule or an Onsite Method?"*, Christopher W. Carson, PSP; Mark C. Sanders, PE CCE PSP; Carmelita L. Thorndike, PSP; Mark F. Nagata, PSP, **AACE International Transactions**, 2011

Chapter 4.4: Estimating and Budgeting

1. *Reviewing, Validating and Documenting the Estimate*, AACE International, **Recommended Practices**, (latest revision)
2. *Development of Cost Estimate Plans - As Applied in Architecture, Engineering, Procurement, and Construction for the Process Industries*, AACE International, **Recommended Practices**, (latest revision)
3. *Parametric Cost Estimating: A Design Function*, Edwin B. Dean, **AACE Transactions**, 1989

AACE® International's Professional Practice Guide to Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 10

4. *Direct Range Cost Estimating*, Dr. Paul F. Mlakar; Larry M. Bryant, **AACE Transactions**, 1990
5. *Historical Data-Driven Range Estimating*, Thomas W. Townley, CCC, **AACE Transactions**, 1991
6. *Direct Range Estimating for Change Orders*, John R. Knoke, PE; John R. Spittler, PE, **AACE Transactions**, 1991
7. *Modular Factored Estimating: The New Wave*, Walter J. Strutt, PE CCE, **AACE Transactions**, 1992
8. *A Technique for Assessing Cost Uncertainty*, Carl R. Hudson, **AACE Transactions**, 1992
9. *A Project Definition Methodology for Environmental Restoration Projects*, J. L. Poldy; W. R. Shangraw; R. F. Shangraw, Jr., **AACE Transactions**, 1992
10. *Power Plant Outage Project Productivity Improvement*, Hans E. Picard; Harley R. Macklin, PE, **AACE Transactions**, 1993
11. *Risk Analysis-Some Practical Suggestions*, DH Buchan, **Cost Engineering Journal**, 1994
12. *Model Building Strategy for Construction Cost Overruns*, Dr. Mohamed K. El-Choum, **AACE International Transactions**, 1995
13. *Developing a Project Scope/Conceptual Estimate Questionnaire*, Frank B. Mitchell, Jr., **AACE International Transactions**, 1995
14. *Estimating? - Yesterday, Today, and Tomorrow*, Kul B. Uppal, PE, **AACE International Transactions**, 1995
15. *Cost Engineering in Financial Product Development*, Dr. Itzhak Wirth, **AACE International Transactions**, 1995
16. *A Probabilistic Cost Estimating Model*, Dr. Thomas E. Uher, **Cost Engineering Journal**, 1996
17. *Going for the Goal, Forecasting*, Joseph M. Brown, CCC, **AACE International Transactions**, 1996
18. *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, P.Eng., **AACE International Transactions**, 1996
19. *Statistical Cost Estimating for Public Works*, Dr. John D. Bledsoe, PE CCE, **AACE International Transactions**, 1998
20. *Fuzzy Sets Theory and Range Estimating*, Ahmed Abdel-Baset Hassanein; Vasu Cherlopalle, **AACE International Transactions**, 1999
21. *A Cost Analysis Information System for Developing and Underdeveloped Countries*, Abdul Samad Kazi; Dr. Chotchai Charoenngam, **Cost Engineering Journal**, 1999
22. *The Estimate Review and Validation Process*, Larry Dysert; Bruce G. Elliott, **AACE International Transactions**, 2000
23. *Unraveling the Chaos in Topsides Metrics*, Lawrence W. Louie, **AACE International Transactions**, 2001
24. *Multi-Attribute Utility Model for Quantifying Schedule and Cost Overruns in Pipe-line Projects*, Ahmed Eldieb; Mohamed Marzouk; Moheeb Elsaid, **AACE International Transactions**, 2005
25. *Simplified Approach to Probabilistic Cost Benefit Analysis: Architectural Lighting Example*, Khaled Nassar; Abdullah Al-Mohaisen, **Cost Engineering Journal**, 2006
26. *Estimate Review and Assurance - Owners Challenges*, Vijay S. Jambhekar; Stephen D. Weeks, **AACE International Transactions**, 2007
27. *The Use of Historical Costs from the Rocky Flats Environmental Technology Site for Estimating Uncertainty for the Life-Cycle Cost of the US Department of Energy Environmental Management Program*, Dan Melamed; Bryan Skokan, PE; Mathew Zenkovich; Dan Kocher, **AACE International Transactions**, 2007
28. *The ABCs of Earned Value Application*, Mark T. Chen, PE CCE, **AACE International Transactions**, 2008
29. *AACE International Recommended Practices in Action: A Case Study*, John J. Ciccarelli, PE CCE PSP; Michael J. Bennink, PE CCE PSP, **AACE International Transactions**, 2009
30. *A Challenge to Traditional Best Practice Methodologies: Improving Project Cost Estimate Accuracy Through the Use of the Lichtenberg Successive Principle*, Joel M. Friendman, **Cost Engineering Journal**, 2009
31. *The Estimating World of the 21st Century*, Daniel M. Uman, ECCE CEP, **AACE International Transactions**, 2009
32. *Project Development and Cost Estimating--A Business Perspective*, Gordon K. Good, P.Eng., **AACE International Transactions**, 2009
33. *Cost Estimating, Project Performance and Life Cycle*, Kul B. Uppal, PE CEP, **AACE International Transactions**, 2009
34. *Budgeting for Federal Buildings Using Parametric Models*, William H. Hunt, CCC CEP PSP; Peter H. Morris, MRICS, **AACE International Transactions**, 2010
35. *A Study on Nuclear Decommissioning Costs*, Mark Mills, **AACE International Transactions**, 2010
36. *Steel Fabrication Costs in China*, Stephen O'Neill; Limor Rozmarin, **AACE International Transactions**, 2010
37. *Earned Value on Fixed-Price Projects*, Carol J. Christensen-Day, EVP PSP, **Cost Engineering Journal**, 2010
38. *Owner Review Process for Mega-Project Estimates*, Douglas W. Leo, MRICS CCC CEP, **Cost Engineering Journal**, 2010

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 11

39. *TCM Projects Use Integrated Cost, Schedule and Team Empowerment*, Kul B. Uppal, PE CEP, **Cost Engineering Journal**, 2010
40. *Simple, Probabilistic ROM Estimates*, George A. Whyte, CCC CEP EVP; Kofi Adomako-Arhin, CCC, **AACE International Transactions**, 2011
41. *Developing and Calibrating a Cost Estimating Toolset: An Owner's Experience*, Brent Kitson, P.Eng., **AACE International Transactions**, 2011

Chapter 4.5: Resource Planning

1. *Top Management Support -- The Project Friendly Organization*, Ofer Zqikael; Ginger Levin; Parviz Rad, PE CCE, **Cost Engineering Journal**, 2008
2. *Pre-Construction Management by the Independent Cost Engineer*, Christopher P. Hanophy, **Cost Engineering Journal**, 2010
3. *Integrated Project Teams with Multi-Office Execution*, Pattita Brandell; Tanveer N. Ahmed, CCE; Janaka Y. Ruwanpura; Varuna Adikariwattage, **AACE International Transactions**, 2010

Chapter 4.6: Value Analysis and Engineering/Value Management

1. *Implementing Project Constructability*, AACE International, **Recommended Practices**, (latest revision)
2. *The Use and Impact of Value Improving Practices and Best Practices*, Jim Lozon, P.Eng.; George Jergeas, P.Eng., **Cost Engineering Journal**, 2008
3. *Evaluating Best Practices for Oil Sands Projects*, James Peter Lozon, P. Eng.; George F. Jergeas, P. Eng., **AACE International Transactions**, 2008

Chapter 4.7: Procurement Planning (Including Contract Management)

1. *The Cost of General Conditions*, Daniel F. Becker, **AACE Transactions**, 1993
2. *A Productivity Challenge in a Utility's Reliability Construction Program*, H. Leon Ellis; Dr. Saied Gouda, PE; Scott Trowbridge, PE, **AACE Transactions**, 1993
3. *Government Requirements for Estimating System Audits*, Frank D. Postula, PE CCE, **AACE Transactions**, 1993
4. *Transaction Exposure Management in International Construction*, Hans Fritsche, **AACE Transactions**, 1994
5. *Linking Contractor Payments to Contractor Performance*, Quentin W. Fleming; Joel M. Koppelman, **AACE International Transactions**, 1995
6. *General Conditions and Fee Risk Analysis*, Lorry T. Bannes, PE, **AACE International Transactions**, 1995
7. *"Risk Sharing" - Good Concept, Bad Name*, James G. Zack, Jr., **AACE International Transactions**, 1995
8. *Pricing the Risk of Liability Associated With Environmental Clean-Up Projects*, Dr. Joon H. Paek, **AACE International Transactions**, 1996
9. *A Contract Clause for Allocating Risks*, Dr. George F. Jergeas, P.Eng.; Dr. Francis T. Hartman, P.Eng., **AACE International Transactions**, 1996
10. *Project Capital Cost Risks and Contracting Strategies*, Dr. Keith Pedwell, P.Eng.; Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **AACE International Transactions**, 1996
11. *Subcontracting Out Scope: According to Plan*, Quentin W. Fleming; Joel M. Koppelman, **AACE International Transactions**, 1996
12. *...Project Risks and Risk Allocation*, John A. Rutgers; H. Dean Haley, **Cost Engineering Journal**, 1996
13. *Construction Defects Claims Analysis and Mitigation*, Neil D. Opfer, CCE, **AACE International Transactions**, 1997
14. *Evaluating Best Value Contract Proposals*, Dr. Douglas D. Gransberg, PE, **AACE International Transactions**, 1997
15. *A Realistic Approach To Risk*, Ian B. Parr, **AACE International Transactions**, 1997
16. *Appropriate Risk Allocation in Lump-Sum Contracts - Who Should Take the Risk?*, Dr. Francis T. Hartman, PE; Patrick Snelgrove, P.Eng.; Dr. Rafi Ashrafi, **Cost Engineering Journal**, 1998
17. *Construction Contracts: Shifting Risk or Generating a Claim?*, Donald F. McDonald, Jr., PE CCE; John O. Evans III, **AACE International Transactions**, 1998
18. *Statistical Bidding Models*, Robert A. McKim, PE, **Cost Engineering Journal**, 1999
19. *Managing Risk in Design-Build*, Talal Abi-Karam, **AACE International Transactions**, 2001
20. *Understanding Risk to Mitigate Changes and Avoid Disputes*, L. Adam Winegard; Stephen P. Warhoe, PE CCE, **AACE International Transactions**, 2003
21. *Risk Mitigation in Fast Tracking Projects*, Albert van der Werf, CCE, **AACE International Transactions**, 2003
22. *Self-Perform Versus Subcontract Decision in Construction Contracts*, Khaled Nassar, **AACE International Transactions**, 2003
23. *Identifying Risk Transfer Traps*, Sidney J. Hymes, **AACE International Transactions**, 2005

AACE® International's Professional Practice Guide to

Decision and Risk Management, Third Edition

TABLE OF CONTENTS - Page 12

24. *Client and Contractor Attitudes to Prequalification*, Anthony Mills, **AACE International Transactions**, 2005
25. *Risk Analysis and Optimization of the (Un)Balanced Bid*, Jon Hoogenboom, PE; W. Stephen Dale; Craig Martell, **AACE International Transactions**, 2006
26. *Exculpatory Clauses in Construction Contracts: The Effect of the Use of Exculpatory Clauses On Contractors Bid Price*, Bashar Haddad, **AACE International Transactions**, 2007
27. *Construction Contract Risk Management: A Study of Practices in the United Kingdom*, Francis K. Adams, **Cost Engineering Journal**, 2008
28. *A Roadmap for the Contractor Bid Process – an Equipment Manufacturer's Perspective*, Iqbal Noor, PE CCE; Joe Martin, PE; Alfred Hagen; Tariq Cheema, **AACE International Transactions**, 2008
29. *The Consequences of Belated Determination of Extension Claims Under FIDIC Contracts*, Hilel A. Itani, **Cost Engineering Journal**, 2009
30. *Contractor Cash Flow and Profitability Analysis Between Best Value and Low Bid*, Kenneth T. Sullivan; Yan Guo, **Cost Engineering Journal**, 2009
31. *Applications of Monte Carlo simulations in Dispute Resolution and Claims Work*, Rod C. Carter; Richard J. Long, PE, **AACE International Transactions**, 2009
32. *When Less is Not More: Providing Subcontractors Early and Late Dates*, John C. Livengood, PSP CFCC; Rick Gaetano Cianfaglion, PE PSP, **AACE International Transactions**, 2009
33. *The Talent Vacuum--Keeping Your Best Talent in a Downturn*, Jeffrey Bettinger; Shayna L. Brown, **AACE International Transactions**, 2009
34. *Strategic Partnership - An Imperative for Project Management in a Multiplayer Setting*, Gregory O. Akhibi, CCC, **AACE International Transactions**, 2010
35. *Factors Affecting Subcontracting Strategies in Industrial Mega Projects*, Mahsa Taghi Zadeh; Janaka Y. Ruwanpura; Farshid Gholami, **Cost Engineering Journal**, 2011
36. *Lump Sum Contracting in Alberta Oil and Gas Industry*, Jacqueline E. O'Toole, P.Eng.; George F. Jergeas, P.Eng., **AACE International Transactions**, 2011
37. *Mitigating Project Risk Through Escrow and Funds Control*, Ron F. Cagle, CCC, **AACE International Transactions**, 2011
38. *Economic Risks to Consider Before Bidding Your Next Contract*, Laura Hodges; Paul Robinson, **AACE International Transactions**, 2011

Chapter 4.8: Performance Measurement and Assessment

1. *Minimizing Risk in High Technology Programs*, G. C. Belev, **AACE Transactions**, 1990
2. *Enterprise IT Risk Management: A Case Study*, Iqbal Noor; Richard B. Dillon; Ray Williams, **AACE International Transactions**, 2001
3. *Vague Boundaries of Product and Customer Costs*, Marko Seppanen; Jouni Lyly-Yrjanainen, **AACE International Transactions**, 2002
4. *Transparency: Lessons Learned (the Hard Way) on Project Controls*, John J. Ciccarella, PE CCE PSP; Michael J. Bennink, PE CCE PSP, **AACE International Transactions**, 2011
5. *Preconstruction Phase Risk Assessment for GMP Contracts*, Mark P. McDowell, CCC PSP, **AACE International Transactions**, 2011

Chapter 4.9: Change Management

1. *Ibbs and Leonard Curves: Comparing the Impact of Cumulative Change on Labor Productivity*, William Ibbs; Gerald McEniry, CFCC PSP, **Cost Engineering Journal**, 2008
2. *Project Baseline Management and Change Control*, Steven W. Wageman, CCC EVP PSP, **AACE International Transactions**, 2010
3. *Change is the Only Constant*, Alexia A. Nalewaik, MRICS CCE, **AACE International Transactions**, 2010
4. *Comparative Analyses of Change Orders Costs in Transportation Construction*, Duzgun Agdas; Ralph D. Ellis, PE; Charles R. Glagola, PE, **AACE International Transactions**, 2010
5. *Change Control That Saves Big Bucks*, Dave Draper, EVP, **AACE International Transactions**, 2011
6. *Cost Risk Classification Trends During FEL Phase*, Craig Relyea; Glenn M. Bordelon, **AACE International Transactions**, 2011
7. *Practices in Construction Change Order Management*, Joseph J. Egan, PE; Joseph E. Seder, CCE; Dayna L. Anderson, **Cost Engineering Journal**, 2012

Chapter 4.10: Forecasting

1. *Activity-Based Costing and Management Solutions to Traditional Shortcomings of Cost Accounting*, David K. Narong, PE CCE CEP PSP, **Cost Engineering Journal**, 2009
2. *Forecasting Construction Project Performance Using Monte-Carlo Simulation Approach*, Mohammad Ilbeigi; Gholamreza Heravi, **AACE International Transactions**, 2010

Chapter 4.11: Asset Change Management

1. *Cost Engineering Maturity Model (CEMM)*, H. Lance Stephenson, CCC, **AACE International Transactions**, 2011

Chapter 4.12: Historical Database Management

1. *Success Factors for a Lessons-Learned System in a Construction Organization*, Jongwoo Jeon, CCE PSP, **Cost Engineering Journal**, 2009
2. *Effective Project History Collection and Retrieval—Back to Basics*, Kevin McDowell, CCE, **AACE International Transactions**, 2009
3. *Lessons Learned in Using Earned Value Systems, (a Case Study)*, Harry W. Jarnagan, PE CCE, **AACE International Transactions**, 2009
4. *An Agency Enterprise Implementation of a Project Management Program*, Cathy Hastie, **AACE International Transactions**, 2009
5. *Schedule Collaboration on Mars Science Laboratory with Multi-Users and Tools*, Julie K. Owen, CCC PSP; Thomas W. Barnhart, **Cost Engineering Journal**, 2010
6. *Project Controls for Disaster Restoration and Reconstruction*, Edward E. Douglas, III, CCC PSP; Randy Rapp, PE CCE, **Cost Engineering Journal**, 2011
7. *Problems and Challenges of Cost Control on Major Utility Projects in Canada*, Hani Gharaibeh; Lynne Cowe Falls, **Cost Engineering Journal**, 2011
8. *Lessons Learned -- Schedule Development Using Primavera P6*, Hannah E. Schumacher, PSP; Charlie Jackson, **Cost Engineering Journal**, 2011

Chapter 4.13: Forensic Performance Assessment

1. *Forensic Schedule Analysis*, AACE International, **Recommended Practices**, (latest revision)
2. *Scheduling Claims Protection Methods*, AACE International, **Recommended Practices**, (latest revision)
3. *Concurrent Delay and the Critical Path: Views From the Bench*, Christopher J. Brasco; Christopher M. Anzidei, **AACE International Transactions**, 2009
4. *CPM's Contribution to Forensic Schedule Analysis*, Jefferey L. Ottesen, PE CFCC PSP; Greta A. Martin, PE PSP, **Cost Engineering Journal**, 2011
5. *Offsetting Delays - The Owner's Friend*, John C. Livengood, CFCC PSP, **Cost Engineering Journal**, 2012

Author Index

Chronological Index

About the Editor